

12038

CONTRACT NO. [REDACTED] TASK NO.

25X1

TO:

DATE

7 June 1971

INSPECTION REPORT NO. (If final, so state)

19

ESTIMATED COMPLETION DATE

30 September 1971

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Fabrication of High Precision Stereo Comparator

THE CONTRACTOR IS ON SCHEDULE

☒ YES

☐ NO

PER CENT OF WORK COMPLETED - 96%

PER CENT OF FUNDS EXPENDED - 89%

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE

☒ YES

☐ NO

FPI

☐ COST

☐ AWARD FEE

☐ PERFORMANCE

☐ DELIVERY

NOTE:

USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

4. ☒ ABOVE AVERAGE

7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

5. ☐ AVERAGE

3. ☐ VERY GOOD

6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

☐ CLOSE OUT

☐ OTHER (Specify)

Declass Review by NIMA/DOD

IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

7 June 1971


25X1

25X1 1. All of the subsystems and parts for the HPSC have arrived in [redacted] The only damage that occurred in shipping was to a condenser system. The damage has been repaired by [redacted] 25X1

2. The installation schedule has fallen about three weeks behind the original plan. This time was lost waiting on modifications to be made to the installation site and not to any major difficulty with the assembly of the HPSC.

25X1 3. Most of the subsystems are assembled and in place in the Clean Room Site. The last major component, the optical bridge, will be installed during the week of 7 June 1971. If no major problems are encountered, [redacted] will turn the HPSC over to NPIC personnel during the latter part of July. NPIC has an extensive test and evaluation period scheduled after this turn over date.

4. Total Authorized Funds:
Original Contract



25X1